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ESTIMATE RUN 08/12/2020

ESTIMATE SUMMARY 13:25:06

CONTID: C21790         ESTIMATE NO: 0002 PROG 2005

PCN: 21790-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88 (BELLEVIEW) UNIVERSITY TO I-25 PERCENT TIME:

PROJECT NO: NHPP0881-030                  

SH 88 (BELLEVIEW) UNIVERSITY T

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,555,438.21 PARTICIPATING $ $ 1,658,754.42

AWARD PROJECT AMT: 3,223,052.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,640.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.17

WORK DAYS

WORK DAYS

76.76%

826,174.06

1,658,754.42

1,658,754.42

1,638,113.92

$

$

$

$

2,729,264.15

0.00

2,729,264.15

0.00

2,729,264.15

-48,345.79

0.00

2,680,918.36

0.00

AMOUNT DUE 2,680,918.36 1,638,113.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,638,113.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

05/26/2020

07/25/2020

12/19/2019

01/06/2020

01/29/2020

05/26/2020
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

137.000

EACH

15.00000

0010 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

0.000

SY  

25.00000

0015 *Removal of Sidewalk 381.000

15.000

202-00200  
 

9,900.00396.000

375.00

396.000

SY  

25.00000

0020 *Removal of Curb and Gutter 776.000

44.000

202-00203  
 

10,660.00820.000

572.00

820.000

LF  

13.00000

0025 *Removal of Concrete Pavement 0.000

21.000

202-00210  
 

1,554.0021.000

1,554.00

80.000

SY  

74.00000

0030 Removal of Asphalt Mat 86.800

41.000

202-00220  
 

10,735.20127.800

3,444.00

127.800

SY  

84.00000

0035 *Removal of Asphalt Mat (Planing) 67,209.000

72,710.500

202-00240  
 

244,859.13139,919.500

127,243.38

139,919.500

SY  

1.75000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.15000

0045 *Removal of Pavement Marking (12 Inch) 0.000

250.000

202-00254  
 

287.50250.000

287.50

5,000.000

SF  

1.15000

0050 *Removal of Ground Sign 0.000

2.000

202-00810  
 

400.002.000

400.00

11.000

EACH

200.00000

0055 *Removal of Sign Panel 0.000

30.000

202-00821  
 

870.0030.000

870.00

56.000

EACH

29.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

4.000

EACH

415.00000

0065 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

2.000

EACH

51.00000

0070 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

39.000

EACH

87.00000

0075 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

71.000

EACH

195.00000

0080 *Unsuitable Material 33.500

17.000

203-00050  
 

8,585.0050.500

2,890.00

50.500

CY  

170.00000

0085 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

225.00000

0090 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0095 *Concrete Washout Structure 1.000

1.000

208-00045  
 

2,600.002.000

1,300.00

2.000

EACH

1,300.00000

0100 *Storm Drain Inlet Protection (Type I) 582.000

0.000

208-00051  
 

4,801.50582.000

0.00

582.000

LF  

8.25000

0105 *Storm Drain Inlet Protection (Type II) 9.000

0.000

208-00052  
 

531.009.000

0.00

10.000

LF  

59.00000

0110 Removal and Disposal of Sediment (Labor) 3.000

4.000

208-00103  
 

910.007.000

520.00

10.000

HOUR

130.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

900.004.000

900.00

10.000

HOUR

225.00000

0120 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,550.0010.000

0.00

60.000

HOUR

155.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

130.00000

0130 Erosion Control Management 1.000

0.000

208-00207  
 

175.001.000

0.00

10.000

DAY 

175.00000

0135 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

540.00000

0140 *Reset Sign Panel 0.000

1.000

210-00815  
 

38.001.000

38.00

1.000

EACH

38.00000

0145 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

0.000

EACH

115.00000

0150 Adjust Manhole 69.000

27.000

210-04010  
 

74,400.0096.000

20,925.00

142.000

EACH

775.00000

0155 Adjust Valve Box 45.000

11.000

210-04050  
 

34,440.0056.000

6,765.00

78.000

EACH

615.00000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.010

ACRE

75,000.00000

0165 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.010

ACRE

47,000.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

3.75000

0175 *Wildlife Biologist 71.000

12.000

240-00000  
 

8,715.0083.000

1,260.00

83.000

HOUR

105.00000

0180 *Removal of Nests 5.000

0.000

240-00010  
 

500.005.000

0.00

24.000

HOUR

100.00000

0185 *Aggregate Base Course (Class 6) 60.460

31.000

304-06000  
 

8,231.4091.460

2,790.00

100.000

TON 

90.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 64.150

30.500

403-00720  
 

13,724.2594.650

4,422.50

200.000

TON 

145.00000

0195 *Stone Matrix Asphalt (Fibers)(Asphalt) 4,158.360

11,220.540

403-09221  
 

1,584,026.7015,378.900

1,155,715.62

15,378.900

TON 

103.00000

0200 Emulsified Asphalt (Slow-Setting) 2,367.000

5,524.000

411-10255  
 

23,673.007,891.000

16,572.00

7,891.000

GAL 

3.00000

0205 *Concrete Pavement (Patching) 0.000

63.000

412-00190  
 

15,435.0063.000

15,435.00

63.000

SY  

245.00000

0210 *Concrete Sidewalk (6 Inch) 121.000

0.000

608-00006  
 

12,342.00121.000

0.00

121.000

SY  

102.00000

0215 *Concrete Curb Ramp 331.000

25.000

608-00010  
 

84,728.00356.000

5,950.00

356.000

SY  

238.00000

0220 *Curb and Gutter Type 2 (Section II-B) 394.000

5.000

609-21020  
 

16,758.00399.000

210.00

399.000

LF  

42.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

38.00000

0230 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

37.000

EACH

39.00000

0235 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

50.000

EACH

41.00000

0240 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

20.000

LF  

64.00000

0245 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

2,350.00000

0250 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

3,200.00000

0255 *Sign Panel (Class I) 0.000

155.190

614-00011  
 

3,414.18155.190

3,414.18

359.000

SF  

22.00000

0260 *Sign Panel (Class II) 0.000

118.000

614-00012  
 

2,832.00118.000

2,832.00

322.000

SF  

24.00000

0265 *Steel Sign Post (U-2) 0.000

12.000

614-00200  
 

120.0012.000

120.00

30.000

LF  

10.00000

0270 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

725.00000

0275 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

745.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

325.00000

0285 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

1.000

EACH

14,500.00000

0290 *Construction Surveying (Hourly) 28.000

0.000

625-00001  
 

6,020.0028.000

0.00

50.000

HOUR

215.00000

0295 *Mobilization 0.600

0.400

626-00000  
 

245,000.001.000

98,000.00

1.000

L S 

245,000.00000

0300 *Public Information Management (Tier IV) 85.000

30.000

626-01114  
 

6,325.00115.000

1,650.00

153.000

DAY 

55.00000

0305 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

305.000

GAL 

101.00000

0310 *Pavement Marking Paint (High Build) 303.000

474.250

627-00013  
 

27,981.00777.250

17,073.00

777.250

GAL 

36.00000

0315 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,619.000

SF  

16.00000

0320 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

1,146.000

627-30405  
 

24,066.001,146.000

24,066.00

1,922.000

SF  

21.00000

0325 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

825.000

SF  

30.00000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

3,369.000

627-30410  
 

38,743.503,369.000

38,743.50

4,396.000

SF  

11.50000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Adjust Monument Box 4.000

1.000

629-01210  
 

2,750.005.000

550.00

8.000

EACH

550.00000

0340 *Flagging 212.250

0.000

630-00000  
 

7,428.75212.250

0.00

500.000

HOUR

35.00000

0345 *Uniformed Traffic Control 92.500

523.250

630-00003  
 

61,575.00615.750

52,325.00

615.750

HOUR

100.00000

0350 *Traffic Control Vehicle 1.000

2.600

630-00004  
 

16,920.003.600

12,220.00

4.000

EACH

4,700.00000

0355 *Traffic Control Inspection 18.000

11.000

630-00007  
 

5,075.0029.000

1,925.00

29.000

DAY 

175.00000

0360 *Traffic Control Management 21.000

18.000

630-00012  
 

54,600.0039.000

25,200.00

60.000

DAY 

1,400.00000

0365 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

34.000

EACH

1,150.00000

0370 *Barricade (Type 3 M-A) (Temporary) 2.000

11.500

630-80335  
 

1,552.5013.500

1,322.50

15.000

EACH

115.00000

0375 *Pedestrian Barricade (ADA) 36.000

28.800

630-80340  
 

3,758.4064.800

1,670.40

72.000

LF  

58.00000

0380 *Construction Traffic Sign (Panel Size A) 27.500

52.600

630-80341  
 

9,211.5080.100

6,049.00

89.000

EACH

115.00000

0385 *Construction Traffic Sign (Panel Size B) 62.500

95.000

630-80342  
 

18,427.50157.500

11,115.00

175.000

EACH

117.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

631.805.400

280.80

10.000

EACH

117.00000

0395 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

16,740.003.600

7,440.00

6.000

EACH

4,650.00000

0400 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

5.200

630-80358  
 

16,560.007.200

11,960.00

8.000

EACH

2,300.00000

0405 *Drum Channelizing Device 8.000

20.800

630-80360  
 

1,353.6028.800

977.60

32.000

EACH

47.00000

0410 *Traffic Cone 172.500

291.000

630-80380  
 

5,098.50463.500

3,201.00

515.000

EACH

11.00000

0415 *Mobile Attenuator 1.000

12.000

630-85041  
 

7,475.0013.000

6,900.00

13.000

DAY 

575.00000

0420 Night Work Lighting 0.600

0.400

632-00000  
 

16,000.001.000

6,400.00

1.000

L S 

16,000.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0430 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

76,000.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment -12,601.580

-19,625.740

700-70016  
 

-32,227.32-32,227.320

-19,625.74

-32,227.320

F A 

1.00000

0440 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Cement Cost Adjustment -51,367.640

-29,868.820

700-70019  
 

-81,236.46-81,236.460

-29,868.82

70,000.000

F A 

1.00000

0450 F/A On-The-Job Trainee 775.000

2,375.000

700-70023  
 

3,150.003,150.000

2,375.00

15,000.000

F A 

1.00000

0455 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Adjust Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 Added Item (Dollar)/ Price Reduction ABC (Class 6) -910.980

0.000

900-00006  
 

-910.98-910.980

0.00

0.000

DOL 

1.00000

CAT 2,664,764.151,658,754.423,490,938.21CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000
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PCN: 21790-BID    ESTIMATE RUN 08/12/2020

PROJECT: NHPP0881-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0495 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 64,500.000.0064,500.00CURRENT AMT0400 $ $ $

$ 2,729,264.151,658,754.42$3,555,438.21$CURRENT AMTPROJECT TOTAL


